COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C22032

PCN. 22032-BI D

CONTRACT DESCRI PTI ON\:
1-70 VAIL PASS FROST HEAVES

PRQJECT NO NHPP 0702- 381
1-70 VAIL PASS FROST HEAVES
NAME OF ROAD:

PROJECT COUNTI ES: EAGLE

CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P.

P.O BOX 580

RYE CO 81069  (719)489- 3385

CURRENT PROJECT AMI:  $ 1,104, 564.70 PARTICl PATI NG

AWARD PROQJECT AMT: $  1,132,110.00 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 88. 77% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 124, 000. 00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 11/ 10/ 2017

08: 23: 55

TIME CHARGED: 93.0 DAYS TIME ALLOW 11/3/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 96. 88 ORI G TI ME ALLON 11/3/2017 FIXED COVPLETI ON DATI

SUW T

PAY PERI CD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 07/31/2017
DATE LET 06/ 15/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 06/ 27/ 2017 DATE TI ME STOPPED 11/02/2017
DATE CONTRACT EXECUTED 07/ 14/ 2017 DATE ACCEPTED 11/ 02/ 2017

DATE NOTI CE TO PROCEED 07/ 31/ 2017

$ 980, 564. 70 $ 241, 911. 32
0. 00 0. 00
980, 564. 70 241, 911. 32
0. 00 0. 00
980, 564. 70 241, 911. 32
- 16, 981. 65 0. 00
0. 00 0.00
963, 583. 05 241, 911. 32
0.00 0.00
0.00 0.00
963, 583. 05 241, 911. 32
0. 00 0.00
PAMENT DE s 241,011.32

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C22032

PCN: 22032-BI D

PRQJECT: NHPP 0702- 381

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00220

Renoval of Asphalt Mat

0015 202-00250

Renoval of Pavenent MarKking

0016 202-00250

Rem Pavenent Marki ng CMD #2

0020 202-01170

Renoval of Quardrail Type 7

0025 203-00400 Rock Excavation

0030 203-01510  Backhoe
0035 203-01550  Dozing
0040 203-01582  Truck (Dunp)

0045 203-01590 Front End Loader (Rubber Tire)

0050 203-01597 Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
469. 000
SY
50. 00000
0. 000
SF
50. 00000
21, 114. 000
SF
4. 00000
0. 000
LF
50. 00000
499. 000
CcY
80. 00000
5. 000
HOUR
100. 00000
0. 000
HOUR
150. 00000
0. 000
HOUR
120. 00000
0. 000
HOUR
100. 00000
16. 000
HOUR

400. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 750
0. 250

[y

. 000

392. 000
77.000
469. 000

0. 000
0. 000
0. 000

17, 370. 000
3, 744. 000
21, 114. 000

0. 000
0. 000
0. 000

478. 000
21. 000
499. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
10. 000
16. 000

Page 2
ESTI MATE RUN 11/ 10/ 2017

08: 23: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 500. 00
10, 000. 00
3, 850. 00
23, 450. 00
0. 00
0. 00
14, 976. 00
84, 456. 00
0. 00
0. 00
1, 680. 00
39, 920. 00
0. 00
500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4, 000. 00
6, 400. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 22032-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203- 02330 Labor er 24.000 12. 000
HOUR 12. 000 600. 00
50. 00000 24.000 1, 200. 00
0060 206- 00000 Structure Excavation 332. 000 318. 000
cY 14. 000 1, 120. 00
80. 00000 332. 000 26, 560. 00
0065 206- 00510 Filter Material (Oass A 487. 000 439. 000
cY 48. 000 7, 200. 00
150. 00000 487. 000 73, 050. 00
0070 206-01750 Shoring Protect Fiber Optic 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 470. 000 310. 000
LF 160. 000 3, 200. 00
20. 00000 470. 000 9, 400. 00
0080 208- 00035 Aggregat e Bag 75. 000 75. 000
LF 0. 000 0. 00
25. 00000 75. 000 1, 875. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0090 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0100 210- 04020 Modi fy Inlet 2. 000 1.000
EACH 1. 000 2, 500. 00
2, 500. 00000 2. 000 5, 000. 00
0105 212- 00006 Seeding (Native) 0. 400 0. 000
ACRE 0. 400 6, 000. 00

15, 000. 00000 0. 400 6, 000. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 22032-BID ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 212-00032 Soi | Condi tioni ng 0. 400 0. 000
ACRE 0. 400 4, 000. 00
10, 000. 00000 0. 400 4, 000. 00
0115 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 865. 000 0. 000
d ass
Sy 1, 865. 000 9, 325. 00
5. 00000 1, 865. 000 9, 325. 00
0120 240- 00000 Wldlife Biologist 4. 500 4.500
HOUR 0. 000 0. 00
50. 00000 4.500 225. 00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 112. 000 96. 000
cY 16. 000 1, 120. 00
70. 00000 112. 000 7,840. 00
0135 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 505. 000 392. 000
Sy 113. 000 12, 995. 00
115. 00000 505. 000 58, 075. 00
0140 405-00101 Heating and Rem xi ng Treatment (Special) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 420- 00134 Ceotextile (Separator) (dass 3) 2,104. 000 1, 464. 000
Sy 640. 000 3, 200. 00
5. 00000 2,104. 000 10, 520. 00
0150 506-01020 Ceogri d Rei nforcenent 13. 000 0. 000
SY 13. 000 650. 00
50. 00000 13. 000 650. 00
0155 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 500. 00000 7.000 38, 500. 00
0160 605- 00060 6 Inch Perforated Pipe Underdrain 1, 100. 000 999. 000
LF 101. 000 2,525.00
25. 00000 1, 100. 000 27, 500. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 22032-BID ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 605-84100 Subsurface Drain Qutlet Structure (Special) 4.000 1. 000
EACH 3. 000 15, 000. 00
5, 000. 00000 4.000 20, 000. 00
0170 606-00710 Guardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0180 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0185 624-29012 12 Inch Drai nage Pipe (O ass 9) 493. 000 493. 000
LF 0. 000 0. 00
50. 00000 493. 000 24, 650. 00
0190 625- 00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0195 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0196 900- 00007 Added |tem (Each)/ Mobilization: Renmoval of Pavenent 18. 000 13. 000
Mar ki ng (CMO #2)
EACH 5. 000 9, 000. 00
1, 800. 00000 18. 000 32, 400. 00
0197 900- 00007 Added |tem (Each)/ Mobilization: Mdify Epoxy Pavenent 1. 000 0. 000
Marking (Inlaid) (CMO #2
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0198 900- 00007 Added |tem (Each)/ Mobilization: Pavement Marking Paint 18. 000 13. 000
(Wat er borne) (CMO #2)
EACH 5. 000 3, 750. 00
750. 00000 18. 000 13, 500. 00
0200 626-01103 Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 250 2,050. 00
8, 200. 00000 1. 000 8, 200. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22032-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 627- 00009 Modi fi ed Epoxy Pavement Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0.00
1, 200. 00000 0. 000 0.00
0206 627-00009  Mod Epoxy (Inlaid) 67. 000 0. 000
GAL 67. 000 26, 800. 00
400. 00000 67. 000 26, 800. 00
0210 627-00011 Paverent Mar ki ng Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0.00
350. 00000 0. 000 0. 00
0211 627-00011 Pvnt Mg Pai nt (Wt er bor ne) 242.000 175. 000
GAL 67. 000 6, 700. 00
100. 00000 242.000 24, 200. 00
0215 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0.00
100. 00000 0. 000 0. 00
0216 627-01010 Preform Plastic Pvnt Mg (TY I')(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0220 630-00000 Fl aggi ng 581. 000 304. 000
HOUR 277.000 8, 310. 00
30. 00000 581. 000 17, 430. 00
0225 630- 00007 Traffic Control Inspection 40. 000 27.000
DAY 13. 000 2,145.00
165. 00000 40. 000 6, 600. 00
0230 630- 00012 Traffic Control Management 54. 000 34. 000
DAY 20. 000 16, 000. 00
800. 00000 54. 000 43, 200. 00
0235 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 2.000 550. 00
275. 00000 4.000 1, 100. 00
0240 630- 80336 Barricade (Type 3 M B) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 22032-BID ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 630- 80341 Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 11. 000 385. 00
35. 00000 22.000 770. 00
0250 630-80342 Construction Traffic Sign (Panel Size B) 41. 000 20. 500
EACH 20. 500 717.50
35. 00000 41. 000 1, 435. 00
0255 630- 80343 Construction Traffic Sign (Panel Size O 32. 000 16. 000
EACH 16. 000 560. 00
35. 00000 32. 000 1, 120. 00
0260 630-80348 Construction Information Sign 4.000 2.000
EACH 2.000 70. 00
35. 00000 4. 000 140. 00
0265 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 1. 500 1, 237.50
825. 00000 2.000 1, 650. 00
0270 630- 80359 Portabl e Message Sign Panel 93. 000 60. 000
DAY 33. 000 1, 815. 00
55. 00000 93. 000 5,115. 00
0275 630- 80360 Drum Channel i zi ng Devi ce 117. 000 58. 500
EACH 58. 500 877.50
15. 00000 117. 000 1, 755. 00
0280 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0290 630-80367 Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 500 412. 50
825. 00000 1. 000 825. 00
0295 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 500. 000
LF 500. 000 25, 000. 00
50. 00000 1, 000. 000 50, 000. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 22032-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 630-80380 Traffic Cone 75. 000 37.500
EACH 37. 500 281. 25
7.50000 75. 000 562. 50
0305 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 2.000 5, 000. 00
2,500. 00000 4. 000 10, 000. 00
0310 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2. 000 1. 000
(Tenporary)
EACH 1. 000 32, 000. 00
32, 000. 00000 2.000 64, 000. 00
0315 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0320 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0330 700-70014 F/ A Incentive 40, 000. 000 16, 000. 000
FA 0. 000 0. 00
1. 00000 16, 000. 000 16, 000. 00
0335 700-70016 F/ A Fuel Cost Adjustnent 16. 200 7.130
FA 9. 070 9.07
1. 00000 16. 200 16. 20
0340 700-70023 F/ A On- The-Job Trai nee 900. 000 900. 000
FA 0. 000 0. 00
1. 00000 900. 000 900. 00

CAT 0200 CURRENT AMI $ 1,079,564.70 % 241,911.32 % 955, 564. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C22032
PCN: 22032-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0003 08: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI $ 25, 000. 00 $ 0.00% 25, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,104,564.70% 241,911.32 % 980, 564. 70



